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Meeting Minutes - Approval

M-026 LDR Report Project Manager Meeting Minutes
For

Ak!
IIFederal Building, Conference Room 554

Richland, Washington

Meeting Held March 13, 2002 3 0 2002
From 12:30 PM to1:30 PM

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual

occurrences of the above dated meeting.

, Date: Z^ OZ

Gre Sin n, roject Manager, DOE-RL

Date: 07

Woody se , roject Manager, DOE-ORP

Date:

Laura Ruud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

t<<.9

Richard Gurske, LDR Report Project Manager, FH
Date: x 0 N(i^. O'Z,

4;^^ //' Date: 3 LG OL
Anthony Mis , LDR Report Coordinator, FH

Purpose: Discuss TPA Project Manager dispute of the CY2000 LDR Report

The attached minutes are comprised ofthe following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Action Items
Attachment 4 - Dispute Resolution Package Handout



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes

For
Federal Building, Conference Room 554

Richland, Washington
Meeting Held March 13, 2002

From 12:30 PM tol:30 PM

Meeting Agenda

Agenda:

1. Changes to settlement package:
o Attorney's sentence
o Contractors may do assessment

2. DOE actions left to sign settlement package

3. Summer workshop discussions

4. Setting up monthly M-26 project manager meeting



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes

For
Federal Building, Conference Room 554

Richiand, Washington
Meeting Held March 13, 2002

From 12:30 PM to1:30 PM

Attendance List

R. H. Gurske FH
J. B. Hebdon DOE-RL
M. F. Jarvis DOE-RL
A. G. Miskho FH
E. J. Murphy-Fitch FH
P. A. Powell CHG
C. R. Richins DOE-RL
W. Russell DOE-ORP
L. E. Ruud Ecology
G. L. Sinton DOE-RL
R. R. Skinnarland Ecology
H. T. Tilden PNNL
D. M. Yasek BHI



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes

For
Federal Building, Conference Room 554

12ie1dand, Washington
Meeting Held March 13, 2002

From 12:30 PM to1:30 PM

Summary of Commitments/Agreements

Actinn Item ihlP Parr^Rrannna Dear.riptinn T1atP CInQAdT

Ecology Ecology to discuss dispute extension 1/9/2002

1 (Ruud) with Attorneys General office

2 DOE DOE to provide response to Ecology 1/9/2002
in n exoectations

3 DOE/Ecology Discuss with respective legal counsels 1/22/2002

options for closing out the CY2000
re ort.

4 DOE/Ecology Small group to be formed and to finalize 1/22/2002
expectations

5 DOE/Ecology Small group to continue working on 3/13/2002
dispute resolution product

6* DOE/Ecology Set up next scheduled meeting sometime

in May factoring the topics contained in

Attachment
*New = action item assigned at this meeting



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
For

Federal Building, Conference Room 554
Richland, Washington

Meeting Held March 13, 2002
From 12:30 PM tol:30 PM

Dispute Resolution Package Handout
(26 pages excluding cover page)



RESOLUTION OF DISPUTE PERTAINING TO HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER CALENDARYEAR 2000 HANFORD SITE MDMD
WASTE LAND DISPOSAL RESTRICTIONS REPORT

On November 28, 2001, the State ofWashington, Department ofEcology (Ecology)
notified the U. S. Department ofEnergy, Richland Operations (RL) that the Final
CY 2000 LDR Report submitted in June 2001, was inadequate. The dispute resolution
process was initiated as set forth in the Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement), Article VIII and Section 9.2.1. The issues were resolved by
the project managers during the informal dispute resolution period. The
agreements/outcomes from these discussions are included as:

Attachment 1: LDR Report Expectations
Attachment 2: Errata Sheet Changes to CY 2000 LDR Report
Attachment 3: Documentation of Other Agreements
Attachment 4: Disposition ofDispute Deficiencies in the CY 2000 LDR Report

The signatures contained below do hereby conclude the CY 2000 LDR report dispute
resolution process and subsequently approves the calendar year 2000 Hanford Site Mixed
Waste Land Disposal Restrictions Report.

Nothing in this Resolution of Dispute shall be construed as limiting Ecology's enforcement
authority with respect to any violation of any applicable statute or regulation, or with
respect to any violation or alleged violation of the Tri-Party Agreement that is not
resolved by approval of this Resolution ofDispute.

Agreed to this day ofMarch 2002.

W. Wade Ballard, Assistant Manager
Planning and Integration
U.S. Department ofEnergy, Richland

Operations Office

M. A. Wilson, Manager
Nuclear Waste Program

State of Washington, Department
ofEcology

James E. Rasmussen, Director
Environmental Management Division
U.S. Department ofEnergy, Office

of River Protection

cc: See page 2



cc:

W. W. Ballard RL
G. Bell RL
L. J. Cusack Ecology
R. Gay CTUIIt
R. H. Gurske FH
1. D. Hebdon RL
J. S. Hertzel FH
M. F. Jarvis RL
It Jim YN
P. M. Knollmeyer RL
A. G. Miskho FH
R. D. Morrison FH

E. J. Murphy-Fitch FH
C. H. Mulkey CHG
K. Niles Oregon Energy

L L. Piper RL
P. A. Powell CHG
J. E. Rasmussen ORP
C. It Richens RL
L. E. Ruud Ecology
W. Russell ORP
G. H. Sanders RL
G. L. Sinton RL
D. R. Sherwood EPA
E. R. Skinnarland Ecology
P. Sobotta NPT
It. F. Stanley Ecology
H. T. Tilden PNNL
B. D. Willianmson RL
M. A. Wilson Ecology
R. W. Wilson Ecology
D. M. Yasek BHI
Administrative Record, H6-08
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LDR Report Expectations

Commitments will be incorporated into the Land Disposal Restrictions (LDR) Report

either through reference to Tri-Party Agreement (TPA) milestones or as schedules'

within the LDR Report. Project managers have authority to adjust schedules within

the LDR Report through the primary document modification provisions in the TPA.

Changes to milestones will be in accordance with the TPA process. This expectation

applies to both mixed waste (MW) and potential mixed waste (PMW). In establishing

TPA milestones or schedules, it is anticipated that multiple MW streams or PMW may

be addressed under a single TPA milestone or milestone series or schedule.

2. The Department of Energy (DOE) shall propose TPA milestones or schedules in the
LDR report for the characterization (for storage, LDR treatment, and disposal) and for
treatment of all MW where treatment and disposal cannot be accomplished within one
year of generation. Milestones and schedules shall reflect the known or reasonably
anticipated risks of the waste and current location, as well as overall strategic plans
and priorities for the site.

A future use must be documented for material to be included in column E of the

Potential Mixed Waste Table. Documentation of the future use of items in column E

shall be available upon request.

4. DOE can satisfy the requirement to establish TPA milestones or schedules for MW or

PMW in the LDR Report as follows:

a. For MW and PMW that are covered by existing milestones, schedules,

CERCLA documents, or other regulatory agency agreements, these
commitments will be incorporated into the LDR Report in accordance with

Expectation #1 above.
b. For PMW determined to be MW which can not be moved into compliant

storage within 90-days, DOE shall:
i. Contact appropriate TPA lead regulatory agency project manager

ii. Propose TPA milestones or schedules for the movement or
management of the MW including, as needed, TPA milestones or
schedules for:

1. Performing a DOE LDR storage assessment
2. Complete data gap plan2 and provide to the lead regulatory

agency project manager for discussions
iii. Report the outcome of the discussions with the TPA lead regulatory

agency project manager as milestones or schedules in the annual LDR
report and, as applicable, propose date for negotiations.

' The requirement for schedule can be met by providing a date in the LDR report.

2 See Attachment 3 for data gap plan content description



Attachment t
Page 2 of 2

c. For MW and PMW not covered by existing TPA milestones or schedules

i. For newly discovered MW or PMW, contact appropriate TPA lead

regulatory agency project manager
ii. Propose TPA milestones or schedules for the movement or

management of the PMW or MW including, as needed, TPA milestones
or schedules for:

1. Performing a DOE LDR storage assessment

2. Complete data gap plan and provide to the lead regulatory
agency project manager for discussions

iii. Report the outcome of the discussions with the TPA lead regulatory
agency project manager as milestones or schedules in the annual LDR
report and as applicable, propose date for negotiations.

The parties have agreed to two procedures for DOE LDR storage assessments (one

for the Office of River Protection [ORP] and one for the Richland Operations Office

[RL]) for any location where PMW is currently located, as well as for MW in

permitted units or units operating under interim status standards. DOE may have the
contractors perform the required assessments. For MW in permitted units or units

operating under interim status standards, there is the expectation that the location will

meet all RCRA Treatment, Storage, and/or Disposal (TSD) storage requirements. For

locations containing PMW, using RCRA TSD unit storage requirements as criteria for

comparison, the DOE LDR assessment will be used as a part of the continuing process

of evaluating whether current management practices are adequate to ensure that the

threat to human health and the environment is minimized. This evaluation will be used

to create schedules and/or milestones for compliance with characterization, storage,

and treatment requirements, as applicable.

6. The LDR Report shall identify DOE LDR storage assessments planned for the next
three years. Repeat assessments will be conducted, as necessary.
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Errata Sheet: Changes to CY2000 LDR report

Volume 1, Appendix B, page B-25: Add the following explanatory text to the answer

for question 2.12 concerning storage information: "An estimated 8 gallons per day are

evaporating from the waste currently in the tanks due to ventilation of the cells in

Building 221-T containing the tank system. The evaporation rate is approximately

3000 gallons (approximately I 1 cubic meters) per year. Assuming this rate continues,

the liquid fraction will have evaporated in 5.8 years. Information on the evaporation

rate has been discussed with Ecology, and will be included in the Part B permit

application. Administrative and engineering controls have been put in place to prevent

additional liquids from entering this tank system." (Enclosure 7 to the October 29,,,

• Volume 1, Appendix B, page B-25: Delete explanatory text from answer to question

3.1 concerning date of waste minimization assessment and replace it with "N.A.".

(Enclosure 7 to the October 29, 2001, DOE comment response package [02-RCA-

022]).
• Volume 1, Appendix B, page B-26: Delete explanatory text from answer to question

3.2 concerning waste minimization details and replace it with "N.A. - stream is no

longer generated (see 2.12 of this data sheet) "(Enclo(Enclosure 7 tothe October 29, 2001

DOE comment response package [02-RCA-022]) . ^U.^i^#^;CQOCSC#ti#tig 221'1" ^k

WW
• Volume 1, Appendix B, page B-26: Delete 11 m3 from answer to question 3.3.1

concerning waste reduction achieved and replace it with "0 m3." (Enclosure 7 to the

October 29, 2001, DOEcomment response package [02-RCA-022]).

c^s^rcere^ig2M T tW^stej
• Volume 1, Appendix B, page B-26: Delete waste volume numbers from answer to

question 3.3.2 concerning projected volumes and replace the six entries with "0.000".

(Enclosure 7 to the October 29, 2001, DOE comment response package [02-RCA-

022]). '[^)^ ^ ^^r^ opitC^ittlklg ^I»^ ^17^ S^ ^te j

• Volume 1, Appendix B, page B-26: Delete explanatory text from answer to question

3.3.3 concerning waste minimization bases and assumptions and replace it with

"N.A.". (Enclosure 7 to the October 29,2001, DOE comment response package [02-

RCA-022]). sCp^ltiCWil:tig
• Volume 1, Appendix B, page B-50: Delete explanatory text from answer to question

2.9 concerning non-permitted unauthorized releases. (Enclosure2, to.the. October 29,

• Volume 1, Appendix B, page B-80: Mark the "yes" box to answer questions 3.3.4

and 3.3.4.1, and answer question 3.3.4.2 as less than 50 ppm concerning PCBs. This

data will be evaluated for subsequent LDR reports. (Enclosure 3 to the October 29

Volume 1, Appendix B, page B-93: Mark the yes box to answer question 2.11.

Delete explanatory text and replace with the following: "It is unknown if further
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information will be needed for disposal. Awaiting information such as variances and

delisting petitions. Waste is sampled and characterized per RPP-8093, Fiscal Year

2002 Tank Characterization Technical Sampling Basis and Waste Information

Requirements Document, 8/2001 (WIRD document) and the Regulatory Data Quality

Objectives, PNNL-12040 Rev 0, 12/1998. Waste received into the tank farms must

meet the DST Waste Acceptance criteria prior to receipt. {CH&RNTLSDS

• Volume 1, Appendix B, page B-97: Mark the yes box to answer question 2.11.

Delete explanatory text and replace with thetext contatned in errata bullet for

Volume 1, Appendix B, page B-93

• Volume 1, Appendix B, page B-101: Mark the yes box to answer question 2. 11.
Delete explanatory text and replace with the text contained in errata bullet for

Volume 1, Appendix B, page B-93. ^N". LX. ctarit ^ttg AtAitx#Stej

• Volume 1, Appendix B, page B-105: Mark the yes box to answer question 2.11.

Delete explanatory text and replace with thetext contained in errata bullet for

Volume 1, Appendix B, page B-93 LSDS G[xxttt Btriittg DST«il:^ WBSte]

• Volume 1, Appendix B, page B-109: Mark the yes box to answer question 2.11.

Delete explanatory text and replace with the text contained inerrata bullet for

Volume 1, Appendix B, page B-93 ^^ I^^ ^pt1CBt^klltg D^^ w^^l' tVast^]

• Volume 1, Appendix B, page B-113: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with thtext contained in errata bullet fordl^
Volume 1, Appendix B, page B-93 [Cl

^.......... ............... ..
1 ^ ipri0Mirtg D^ ^;l^ waste l

• Volume 1, Appendix B, page B-117: Mark the yes box to answer question 2.11.

Delete explanatory text and replace with the text contained in errata bullet for

Volume 1, Appendix B, page B-93. [{;H"M.^ CsSaeeriung Dgt-6&T' utasEej

• Volume 1, Appendix B, page B-121: Mark the yes box to answer question 2.11.

Delete explanatory text and replace with the text contained inetrata bullet for

Volume 1, Appendix B, page B-93. iffid"iMli^Dg'v
.
Yt, im

• Volume 1, Appendix B, page B-125: Mark the yes box to answer question 2.11.

Delete explanatory text and replace with the text contained in errata bullet for

V^
olume 1, Appendix B, page B-93

^
• Volume 1, Appendix B, page B-197: Delete the NOTE explanatory text from answer

to question 2.11 and replace with: "A commitment is not necessary to complete

• Volume 1, Appendix B, page B-222: Delete explanatory text from answer to question
2.11 and replace with: If necessary to provide further characterization, waste will be
re-characterized just prior to disposal to ensure it meets current disposal requirements,
or, should further treatment be required due to changing regulations, for most efficient
use of resources. Characterization of portions of this waste stream is currently
scheduled for FY 2003. (Enclosure 6 to the October 29, 2001, DOE comment
response packa,^e [02 RCA-022]). ^^C#]'^^^ ^j1^lt

. Volume 1, Appendix B, page B-302: Delete explanatory text from answer to question
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2. 11 and replace with: "Additional characterization for storage at the 222-S
Dangerous and Mixed Waste Storage Area is not required. Characterization needs
arise as waste acceptance issues for subsequent storage at the Central Waste Complex
on a case-by-case basis during either waste profile development or waste verification
activities. 222-S relies on the Central Waste Complex for the identification of
characterization needs for subsequent treatment and disposal of this waste as part of
the waste acceptance process. No commitment is necessary for the characterization
needs on this mixed waste because it will be addressed as part of the active M-91 TPA
negotiations."

• Volume 1, Appendix B, page B-433: Delete explanatory text from answer to question
2.11 and replace with: "Characterization is required to address radiological param.eters
and visual confirmation of the.contents..Actions.wil,l,be comp,leted in CY2001."

• Volume 1, Appendix B, page B-512: Change the answer to question 2.11 from yes"
to `no ' Delete explanatory text from question 2.11. j)wl i 1^!8 ectnt^g TPlatikt

• Volume 1, Appendix B, page B-596: Mark the "no" box to answer question 3.3.4.
concerning PCBs based on information available as of December 31, 2000. This data
will be evaluated for subsequent LDR reports. (Enclosure 4 to the October 29, 2001,

DOE comment resoonse ^ackage [02-RCA-022]). k^ldW-1,16I^^ Gtimet'3310g

• Volume 1, Appendix B, page B-600: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the following: "It is unknown if further
information will be needed for disposal. Awaiting information such as variances and
delisting petitions. Waste is sampled and characterized per RPP-8093, Fiscal Year
2002 Tank Characterization Technical Sampling Basis and Waste Information
Requirements Document, 8/2001 (WIRD document) and the Regulatory Data Quality
Objectives, PNNL-12040 Rev 0,12/1998, Waste from SST retrievals must meet DST
waste acceptance criteria. ^^ Cd11CBt^t1lg

• Volume 1, Appendix B, page B-604: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in..e.rratabullet for
Volume 1, Appendix B, page B-600.

• Volume 1, Appendix B, page B-608: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for:
Volume 1, A endix B, a e B-600PP P 8 ^E^i^^4^^^^`^ A^ ivaswj

• Volume 1, Appendix B, page B-612: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600.

• Volume 1, Appendix B, page B-616: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600

• Volume 1, Appendix B, page B-620: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the,text cpntained in errata bullet for

ix:v.k<i

Volume 1, Appendix B, page B-600. ^. ^r^
• Volume 1, Appendix B, page B-624: Mark the yes box to answer question 2.11.

Delete explanatory text and replace with the text contained in errata bullet for
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Volume 1, Appendix B, page B-600 toH^M I -rI^^Cttg ^^^}]w ^VasYe]'
• Volume 1, Appendix B, page B-628: Mark the yes box to answer question 2.11.

Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600 CONOIkiNI LA^!^ C^ttg ^S'ftl;l` waste}

• Volume 1, Appendix B, page B-636: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600 Wiq'! )1.55^CC^g wast^e]

• Volume 1, Appendix B, page B-640: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained inerrata bullet for
Volume 1, Appendix B, page B-600. ?,S C^Id7tlttkg i»^X w8s^i^

• Volume 1, Appendix B, page B-644: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600 01160-4 3^ t t1tlC^t^ltktg S^^ ^: ^ wvast^^

• Volume 1, Appendix B, page B-648: Mark the yes box to answer question 2.11.
Delete explanatory text and replace withthe text contained in errata bullet for^:.
Volume 1, Appendix B, page B-600. ^^35 t pttcerntnn^ S^ ^- ^^ u^aste^

• Volume 1, Appendix B, page B-652: Mark the yes box to answer question 2.11.
Delete explanatory text and replace withthe text contained inerrata bullet for
Volume 1, Appendix B, page B-600 coocerntetg S8T T'Y' wasYe,

• Volume 1, Appendix B, page B-656: Mark the yes box to answer question 2.11.
Delete explanatory text and replace with the text contained in errata bullet for
Volume 1, Appendix B, page B-600. t^)^^#§ o^Bitttttig ^^U ^CV85t^^

• Volume 1, Appendix B, page B-733: Delete explanatory text from answer to question
2.11 and replace with: "The waste at WRAP is processed through WRAP and
transferred on to another TSD unit or Atomic Energy Act disposal location. A
commitment is not necessary to complete this characterization because it is part of

v.....__.....:k!ix........is..:_ _....:3#f ....-...

Volume 1, Appendix C, page C-1: Delete text in Table C-2, Column D Content
Description and replace with: "Stuff' (e.g., equipment, materials) that is not currently
in use and for which no future use is currently known, but for which the final
disposition has not yet been determined. The "stuff' is not currently considered
mixed-waste and may or may not currently be contaminated, but includes items with
the potential for becoming mixed waste, depending on future decisions regarding their
ultimate use and disposition. "Stuff' integral to the building is not to be included.
"None" in this column indicates the project/facility contains no "stuff' known to be in
this category. (EncloSure„5. to the,:October, 29 ,2001. , DOE, comment response package. ,. ..: : .: .: :.:.

Volume 1, Appendix C, page C-1: Delete text in Table C-2, Column E Content
Description and replace with: "Stuff' (e.g., equipment, materials) that is currently in
"standby" and may at some point, if it becomes waste, designate as mixed waste.
Provide details for standby equipment/material that has a clear use of path for
reuse/recycling, but may at some point, if/when it becomes waste, designate as mixed
waste. Columns D and E encompass enntents of buildings and structures only.
Floor sweepings, dust, etc., are not included. The structures themselves,
including contaminated walls, floors, etc., are not included. Equipment and
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chemicals that are in use are not included. (Enclosure 5 to the October 29, 2001,

DOEcomment response package [02-RCA-022]).V_6wrttYa]:""W" ^Eh1e

ilfsttlzeYians^
Volume 1, Appendix C, page C-17: Add the following text to Table C-2, Column F,

"DOE Assessment: Not Applicable." ^jlw.^'^ 8eltry^
Volume 1, Appendix C, page C-21: Delete text inTable C-2, Column G regarding

NN 325 etttrq ^otent^allVlixcedplan to fi11 data gap and replace with "FY 2003 "1P

Volume 2, Section 3.3.1, Page 3-22: Add column to right end of table titled

"Remaining Balance*" Add footnote to table stating: "* = Remaining volume will be

characterized based upon yet to be developed treatment and disposal schedules for

MLLW." Under the MLLW-02 entry for FY04, add "26" for the volume to be

characterized. In the new remaining balance column, add "0" for MLLW-01, "0" for

MLLW-02, "0" for MLLW-03, "0" for MLLW 04, _1' for MLLW 05, "0" for

MLLW-06, and "39" for MLLW-07 ^y0tllitty^'1'tai'#ot.^ti^tatlll^'
Volume 2, Section 3.3.1, Page 3-22: Add the following text to the end of the section:

"Treat and/or dispose 7,795 m3 of (i.e., pre-treatment volume) mixed, low-level

waste (MLLW) by June 30, 2006. Propose successor milestones for MLLW

treatment and/or disposal for the July 1, 2006 through June 30, 2011, timeframe by

June 30, 2005. Prepare a draft, detailed strategy for processing legacy and newly

generated MLLW stored in the Central Waste Complex (CWC) update annually

beginning October 31, 2002. Characterize, treat and dispose of the majority of the

contact-handled MLLW-01 through MLLW-10 inventory in the CWC by September

30, 2012. It should be noted that some small volume of MLLW-01 through MLLW-

10 will be in storage at any given time to allow accumulation of sufficient volumes to

support treatment campaigns. Additional treatment and/or disposal will be addressed

as part of the active M-91 negotiations." (Enclosure 8 to the October 29, 2001, D.OE
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Documentation of Other Agreements

DOE and Ecology need to hold workshops during the summer of 2002 to make
changes to the Treatability Group Data Sheets and Location Specific Data Sheet
questions. In addition, the workshops will address:
• Consolidation of requirements documents for the LDR report
• Tracking commitments contained in the LDR Report
• How to accomplish within-year changes in the annual LDR report; and
• How to accomplish year-to-year changes in the LDR report
• Revisit assessment schedule (e.g., 231-Z and IMUSTS)
• Mechanism to transmit documents (e.g., data gap plan)

2. Need to update Potential Mixed Waste Table instructions for CY2001 LDR report
preparation to include Expectation #3 (Attachment I page 1 of 2) regarding future
use.

3. The DOE LDR storage assessment report shall:
• Identify the assessment scope and standards used to conduct the assessment
• Provide an overall summary of compliance status based on scope of assessment

results. Also, include a summary comparing Potential Mixed Waste Storage
conditions to mixed waste storage criteria

• Document the facts regarding what you know and what you don't know
• Attach the completed checklist used during the assessment.

4. The data gap plan will contain four elements - 1) What you know, 2) what you don't
know, 3) what you need to know, and 4) why the level of unknowns is acceptable or
not acceptable from a safety basis for the interim until action is planned or that more
information is needed to make this determination.
• Items I and 2 from above are provided by the DOE LDR storage assessment and

any additional project evaluation information
• Items 3 and 4 from above are the added content of the data gap plan
• Item 4: It is acceptable to answer this question by indicating more information is

needed to make the determination. If available, the data gap plan may include a
plan to obtain the information believed to be needed to make a determination. The
TPA lead regulatory agency project manager should be contacted to begin
discussions and development of a path forward.

The goal after discussions is to have an agreement with the TPA lead regulatory
agency project manager on the path forward for PMW/MW in the unit. When the
DOE LDR storage assessment schedule date is not available: Assessment = Not
scheduled, Plan to fill data gaps = TBD, Start negotiations = TBD. For major
negotiations such as the start of facility transition or deactivation, provide a
negotiations start date. For little stuff, negotiations may not be necessary: Start
negotiations = Not appropriate.

Since detailed plans to address all data gaps are not required in order to complete the
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data gap plan, the expectation is that it should typically be possible to complete the

data gap plan relatively quickly, such as within a year, after the DOE LDR storage

assessment is complete. Typically, it is anticipated that this data gap plan could

consist of a several page letter report addressing the items identified above.

Alternatively, other more detailed documents such as CERCLA work plans can be

used to meet the data gap plan need. Use "Complete" in the Potential Mixed Waste

Table in future LDR reports if the data gap plan is done. Indicate project manager

discussions ongoing or complete, as appropriate.

5. During Ecology's review of the LDR report as a primary document, Ecology's intends

to request additional information informally during the comment review period so to

avoid requests as a formal comment on the LDR report.

6. Location-Specific Data Sheet question 2-11 regarding characterization: Interpret

question 2.11 to read: Is further information needed about the waste prior to

acceptance for Treatment, Storage, or Disposal? Answer TSD question separately so

that there could be three different answers: one for storage, one for treatment, and one

for disposal.

The three possible answers will remain the same as the existing question: Yes, No,

and Unknown at this time. Since the database only allows one answer, mark one

answer only if there is one answer to all three aspects of the question (TSD). If there

is more than one answer, leave all three boxes blank and rely on the explanation area

of 2.11. Use the explanation area of question 2.12 if additional space is necessary.

If the answer is Yes, an explanation of the answer is required. The explanation will

either reference an existing milestone or agreement to obtain the information,

reference active negotiations addressing the commitment, include a commitment to
obtain the information, or the text will describe why a commitment is not necessary.

The following are examples of information needs that do not require a commitment:

. Radioactive characterization issues

. Characterization required as a normal process when a cradle to grave process is

being implemented (e.g., waste being sent to 200 Area Liquids)

. Unit-specific waste acceptance data not required for LDR waste characterization

(e.g., total suspended solids for sending waste to the 200 Area Liquids, or Real-

Time radiography)

If the answer is No, it means the waste is ready to be managed through the disposal
phase.

If the answer is unknown at this time, an explanation is necessary. The explanation

needs to identify what step(s) needs to be completed before the question can be
answered.

Question 2-11 will be answered differently in the current report being prepared and the

data sheets will be revised in the CY2002 LDR report submitted in April 2003.
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7. The data sheets under relevant treatability groups in the CY2001 LDR report being

prepared will reference the ongoing M-91 TPA negotiations for characterization,

treatment, and disposal needs.

8. The following locations on the Hanford Site are excluded from DOE LDR storage

assessments:
• Key facilities in the surveillance and maintenance phase

• Locations only with satellite accumulation areas or 90-day accumulation areas.
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Disposition of Dispute Deficiencies in the CY2000 LDR Report

POTENTIAL MIXED WASTE TABLE

224-T TRUSAF:
• ACCEPTED: DOE did propose a milestone to initiate TRUSAF deactivation

negotiations by 2012. This milestone is acceptable; however, may need to be
renegotiated based on the results from the evaluation of the storage conditions and

the results from filling the data gaps.

• A second TPA milestone is needed to submit a plan to fill data gaps to support the

path forward negotiations, including an evaluation of the storage conditions (per

the agreed upon procedure).

T7icrnite nispnaitinrr

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR

report. The CY2001 LDR report will contain the following entries in the Potential Mixed

Waste Table:
DOE Assessment: 1" quarter CY2002
Data gap plan: 4th quarter CY2002
Starting negotiations: 2012

231-Z:
DOE did propose a date of 2014 to complete 231-Z deactivation; however, it

needs to be presented in the form of a milestone for start of negotiations or
reference an existing milestone. The negotiation start date may need to be
renegotiated based on the results from the evaluation of the storage conditions and
the results from filling the data gaps.
A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations, including an evaluation of the storage conditions (per
the agreed upon procedure).

nl.ti`plltP Dl.t`pnQitlnn'

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table
DOE Assessment: 1°` quarter CY2006
Data gap plan: 1" quarter CY2007
Starting negotiations: TBD

324 Building:
. DOE did propose a date of FY2002 through FY2003 to perform deactivation

activities; however, there is no reference to existing milestones for the deactivation
commitments. These activities may need to be presented in the form of a
milestone commitment.

9 A second TPA milestone may be needed to submit a plan to fill data gaps to
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support the path forward negotiations, including an evaluation of the storage

conditions (per the agreed upon procedure).

DicrnYP Diqpn.citinn-

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR

report. The CY2001 LDR report will contain the following entries in the Potential Mixed

Waste Table
DOE Assessment: 4a' quarter CY2002
Data gap plan: 4's quarter CY2003
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities

Cleanup Milestones)

333 Building:
• DOE did propose a date of 2008 to complete 333 Building deactivation; however,

it needs to be presented in the form of a milestone for start of negotiations or
reference an existing milestone. The negotiation start date may need to be
renegotiated based on the results from the evaluation of the storage conditions and

the results from filling the data gaps.
• A second TPA milestone is needed to submit a plan to fill data gaps to support the

path forward negotiations.
• DOE did make the commitment to do a storage assessment in November 2002.

Tlicmi^ tP 17ispnsitinn-

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR

report. The CY2001 LDR report will contain the following entries in the Potential Mixed

Waste Table:
DOE Assessment: 1" quarter CY2003
Data gap plan: 1" quarter CY2004
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities
Cleanup Milestones)

340 Building:
• DOE did propose a date of September 30, 2006 for tank heel removal and any

residues resulting from the cleanout of ancillary equipment, and referenced TPA
Milestones M-92-12 and -14.

• DOE did propose a date of FY2009 to begin 340 Vault Tank removal and
characterization; however, it needs to be presented in the form of a milestone for
start of negotiations or reference an existing milestone.

• A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations.

• DOE did make the commitment to do a storage assessment in July 2002.



Attachment 4
Page 3 of 13

Di cnut^ i)i qpp citi nn'

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR

report. The CY2001 LDR report will contain the following entries in the Potential Mixed

Waste Table:
DOE Assessment: 4th quarter CY2003
Data gap plan: 4`" quarter CY2004
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities

Cleanup Milestones)

340-A Tanks:
• DOE did propose a date of September 30, 3006 for 340-A tank cleanout and any

residues resulting from the cleanout of ancillary equipment, and referenced TPA
Milestones M-92-12 and -14.

• DOE did propose a date of FY2009 to begin 340-A tanks and ancillary equipment

removal and characterization; however, it needs to be presented in the form of a
milestone for start of negotiations or reference an existing milestone.

• A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations.

• DOE did make the commitment to do a storage assessment in July 2002.

Dicrnute hi.spositinn

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table
DOE Assessment: 4

th quarter CY2003
Data gap plan: 4th quarter CY2004
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities
Cleanup Milestones)

340-B Tanks:
. DOE did propose a date of September 30, 3006 for 340-B cleanout of process

piping and ancillary equipment and referenced TPA Milestones M-92-12 and -14.

• DOE did propose a date of FY2009 to begin 340-A tanks and ancillary equipment
removal and characterization; however, it needs to be presented in the form of a
milestone for start of negotiations or reference an existing milestone.

. A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations.

. DOE did make the commitment to do a storage assessment in July 2002.

Diamrtr P Di.-pnaitinn•

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table
DOE Assessment: 4th quarter CY2003
Data gap plan: 4s' quarter CY2004
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities



Attachment 4

Page 4 of 13

Cleanup Milestones)

300-RRLWS:
• DOE did propose a date of 2009 to commence remediation of the RRLWS;

however, it needs to be presented in the form of a milestone for start of
negotiations or reference an existing milestone. The negotiation start date may
need to be renegotiated based on the results from the evaluation of the storage
conditions and the results from filling the data gaps.

• A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations, including an evaluation of the storage conditions (per
the agreed upon procedure).

Dispute i)iqpnaitinrr

The entry in the CY2000 Potential Mixed Waste Table has been amended. See errata
sheet bullet in Attachment 2. Note that this entry will be deleted from the PMWT in the
CY 2001 LDR report because this is a retired below ground piping system.

300-RLWS:
• DOE did propose a date of September 30, 3006 for cleanout of the radioactive

liquid waste sewer piping and ancillary equipment and referenced TPA Milestones
M-92-12 and -14.

• DOE did propose a date of FY2009 to begin 330-RLWS piping and ancillary
removal and characterization; however, it needs to be presented in the form of a
milestone for start of negotiations or reference an existing milestone.

• A second TPA milestone is needed to submit a plan to fill data gaps to support the
path forward negotiations.

• DOE did make the commitment to do a storage assessment in July 2002.

Dispute nispnaitinn

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table
DOE Assessment: 4`" quarter CY2003
Data gap plan: 4s' quarter CY2004
Starting negotiations: Completed (See 100 Area and 300 Area Waste Sites and Facilities
Cleanup Milestones)

T Plant Canyon:
• DOE did propose a date of October 2002 for clearing off 10 sections of canyon

deck, 8 canyon cells, and removing 4 pieces of equipment.
• DOE did propose a date of 2028 to fill data gaps; however, this date is too far in

the future. The date to fill data gaps will need to be based on the results from the
evaluation of the storage conditions and presented in the form of a milestone or
reference an existing milestone.

• DOE did make the commitment to do a storage assessment in July 2003.
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l7i utP T)iqpnaitinn-

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR

report. The CY2001 LDR report will contain the following entries in the Potential Mixed

Waste Table
DOE Assessment: 3nd quarter CY2005

Data gap plan: 3`' quarter CY2006
Starting negotiations: TBD

325 Radiochemical Processing Laboratory:
• DOE did propose a date of 2025 to begin deactivation negotiations; however, it

needs to be presented in the form of a milestone for start of negotiations or

reference an existing milestone. The negotiation start date may need to be

renegotiated based on the results from the evaluation of the storage conditions and

the results from filling the data gaps.
• A second TPA milestone is needed to submit a plan to fill data gaps to support the

path forward negotiations, including an evaluation of the storage conditions (per

the agreed upon procedure).
• DOE did make the commitment to do a storage assessment in October 2001.

Dispute 1litpncitinn•

The entry in the CY2000 Potential Mixed Waste Table has been amended. See errata
sheet bullet in Attachment 2.

701-A Ventilation Building:
• DOE did propose a date of FY2005 to begin negotiations; however, it needs to be

presented in the form of a milestone for start of negotiations or reference an

existing milestone. The negotiation start date may need to be renegotiated based
on the results from the evaluation of the storage conditions and the results from

filling the data gaps.
• A second TPA milestone is needed to submit a plan to fill data gaps to support the

path forward negotiations, including an evaluation of the storage conditions (per

the agreed upon procedure).

Dispute T)igpnaitinn

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table
DOE Assessment: 4s' quarter CY2003.
Data gap plan: 4th quarter CY2004.
Starting negotiations: FY 2005

IMUSTS not associated with a building:
• DOE did suggest an anticipated date of FY2004 have specific M-13 milestones set.

DOE also proposed a date of FY2008 for completing the RI/FS process;
however, it needs to be presented in the form of a milestone or reference an
existing milestone. These dates may need to be renegotiated based on the results
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from the evaluation of the storage conditions and the results from filling the data

gaps.
• A second TPA milestone is needed to submit a plan to fill data gaps to support the

path forward negotiations, including an evaluation of the storage conditions (per

the agreed upon procedure).

Dicn^Ti.gpnsitinn•

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR

report. The CY2001 LDR report will contain the following entries in the Potential Mixed

Waste Table
DOE Assessment: 2

nd quarter CY2006
Data gap plan: 2"" quarter CY2007

Starting negotiations: Ongoing as part of Central Plateau negotiations

REDOX:
• DOE did propose a date of 2032 to begin negotiations; however, it needs to be

presented in the form of a milestone for start of negotiations or reference an

existing milestone.
• A second TPA milestone is needed to submit a plan to fill data gaps to support the

path forward negotiations, including an evaluation of the storage conditions (per

the agreed upon procedure). The negotiation start date may need to be

renegotiated based on the results from the evaluation of the storage conditions and
the results from filling the data gaps.

• DOE did make the commitment to do a storage assessment in May 2003.

Di¢nutP Dis,pnaitinn•

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR

report. The CY2001 LDR report will contain the following entries in the Potential Mixed

Waste Table:
DOE Assessment: Not applicable ( see Attachment 3 agreement)
Data gap plan: Not applicable
Starting negotiations: Complete. Any additional negotiations will be held in accordance

with Section 8.6.2 of the Tri-Party Agreement Action Plan

U Plant:
• DOE did propose a date of 2011 (or later) to decommission U Plant, however, it

needs to be presented in the form of a milestone for start of negotiations or
reference an existing milestone.

• DOE did make the commitment to submit a proposed plan in FY 2002. It is

unclear as to whether or not this proposed plan will include an evaluation of the

storage conditions (per the agreed upon procedure). The negotiation start date

may need to be renegotiated based on the results from the evaluation of the
storage conditions and the results from filling the data gaps.

Di¢rnTni.^ncitinn

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
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report. The CY2001 LDR report will contain the following entries in the Potential Mixed

Waste Table:
DOE Assessment: Not applicable (see Attachment 3 agreement)

Data gap plan: Not applicable
Starting negotiations: Complete. Any additional negotiations will be held in accordance

with Section 8.6.2 of the Tri-Party Agreement Action Plan

U03 Facility:
• DOE did propose a date of 2023 to begin decommission of UO3 Facility; however,

it needs to be presented in the form of a milestone for start of negotiations or

reference an existing milestone.
• DOE did reference the UO3 S&M plan; however, it is unclear as to whether or not

this S&M plan includes an evaluation of the storage conditions (per the agreed

upon procedure). A second TPA milestone may be needed to submit a plan to fill

data gaps to support the path forward negotiations, including an evaluation of the

storage conditions. The negotiation start date may need to be renegotiated based
on the results from the evaluation of the storage conditions and the results from

filling the data gaps.

Disnhrte Di.Spnsitinn•

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR

report. The CY2001 LDR report will contain the following entries in the Potential Mixed

Waste Table:
DOE Assessment: Not applicable (see Attachment 3 agreement)

Data gap plan: Not applicable
Starting negotiations: Complete. Any additional negotiations will be held in accordance

with Section 8.6.2 of the Tri-Party Agreement Action Plan

200 North Area:
. DOE did reference the 100 Area Remaining Sites ROD; however, commitment

dates needs to be presented in the form of a milestone or reference an existing
milestone.

• A second TPA milestone may be needed to submit a plan to fill data gaps to
support the path forward negotiations, including an evaluation of the storage

conditions (per the agreed procedure).

nl `^IItA n1RpnRltlnn'

No change to the Potential Mixed Waste Table entry is necessary in the CY2000 LDR
report. The CY2001 LDR report will contain the following entries in the Potential Mixed
Waste Table
DOE Assessment: 4t° quarter CY2005
Data gap plan: 4s quarter CY2006
Starting negotiations: TBD
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DOE'S RESPONSE TO ECOLOGY'S COMMENTS

Note: Comment numbers refer to Ecolo,qy's original primary document comments

contained in the September 27, 2001, letterfrom Laura Ruud, Ecology, to Keith A. Klein,

RL, and Harry Boston, ORP.

#1-7: Ecology asked for, among other things, the criteria DOE uses to determine when

the "material" or "solid waste" undergoes a dangerous waste designation in accordance

with WAC 173-303, and the "clear use or path for reuse/recycling" that has been

established for potential mixed wastes. DOE responded by saying that "The Potential

Mixed Waste Table is not subject to the requirements cited in the Director's

Determination." In response to Comment #1-5, DOE acknowledged that the Potential

Mixed Waste Table was developed as a compromise to avoid litigation with respect to the
violation cited in the Director's Determination of failing to identify all mixed waste at

Hanford. Ecology believes that it is reasonable to ask DOE the criteria used at Hanford to
make future-use determinations,

Diqpnte T]iSpncitinn-

The portion of this comment addressing a "material" is resolved with expectation #3 in
Attachment I regarding future use. The portion of this comment addressing "solid waste"
is resolved by the storage assessment and the data gap plan concepts.

#1-8: The Hexone tanks are a TSD unit and the contents have designated as mixed waste.

These tanks should not be represented on the PMWT.

Ditpirte Dispnsitinn•

No change to CY2000 LDR report is necessary. A new treatability group and a new
location specific data sheet will be prepared and submitted in the CY2001 LDR report.

#2-1 through #2-17: Responses are unacceptable. Tank farm assessments were not
conducted in accordance with the agreed upon procedures. Ecology has met with DOE-
ORP representatives regarding the deficiencies. Ecology will communicate these

deficiencies as well in a face-to-face meeting with DOE-RL.

DispiitP niSpnaitinn-

No changes to the CY2000 LDR report are necessary. The following discussion provides
for resolution of these comments.

ORP conducted the LDR assessments in 2000 and 2001 on the belief that ORPID 435.1
provided the flexibility in scope and methodology for conducting LDR assessments for
those sources/facilities scheduled in the LDR Plan. However, after review of Ecology
comments regarding ORP assessments and subsequent discussions, it is apparent the ORP
and Ecology interpretations of ORPID 435.1 differed dramatically.

ORP recognizes the importance of assessing sources/facilities against all the LDR
requirements and had begun developing Lines of Inquiry that will identify the applicable
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LDR requirements for sources/facilities for which ORP has responsibility. To ensure

consistent interpretation between ORP and Ecology, ORP will amend ORPID 435.1 to (1)

reflect the current organizational structure and (2) clarify the intent to use any or all

methods described in Section 5.2.4 to assess a source against all applicable LDR
requirements.

Commencing with CY2002, ORP will assess a limited number of sources/facilities, as
described in Table 3-4 of the CY2000 Report, against all applicable LDR requirements.
Should existing resources be insufficient to assess all scheduled facilities to the agreed
upon criteria, ORP and Ecology will then prioritize and reschedule assessments based on

available resources.

#2-19: Ecology asked for specific information as to what was included in the assessment
of the 241-Z tanks and if the findings were transmitted to the contractor for corrective
action. DOE responded by saying that "Specific comments are beyond the scope of the

LDR Report." Ecology believes that it is reasonable to ask DOE for specific information

as to the quality of the assessment and if corrective actions were scheduled.

D1sp11rP. nl spoCttt(ltl'

No changes to the CY2000 LDR report are necessary. DOE-RL transmitted the
Plutonium Finishing Plant LDR storage assessment report to the contractor on
September 13, 2001. The following describes how DOE tracks corrective actions from the
time they are found until they are closed. FH and DOE share a common tracking system
called the deficiency tracking system (DTS). Using the DOE LDR storage assessment
report, RL enters RL's "con:ective action assignment, " with such an entry as "RL verify
corrective actions and close findings," and other descriptive information into the DTS
database. Subsequently, the contractor (FH) scores the data and enters other information
into the DTS database system, such as additional corrective action assignments. The
contractor assigns priorities via the risk ranking value (RRV). When the work is
completed, FH provides closure packages to document that a given finding, etc, is ready
to be closed, and RL personnel assess the worthiness of the package. The RL assessor
notifies the database custodian when an action is appropriate to close, and the custodian
closes it in the database. In this fashion, all corrective actions are accounted for through
completion.

#3-1: DOE did not propose TPA milestones for the characterization of all mixed waste
where treatment and disposal cannot be accomplished within one year of generation.
DOE did propose a TPA milestone for treatment and disposal of most of the MLLW-01
through MLLW-10 waste; however, characterization milestones are also required.
However, several streams, including some under MLLW-01 through 10, do not have
adequate characterization schedules. Also, it is difficult to establish accountability when
characterization and treatment is not tied to specific waste streams or treatability groups.

1]I. I ItP. Dl.'^(1CIt1lln'

. CWC waste: Characterization of waste stored in CWC will be performed to support
the results of the active M-91 TPA dispute negotiations. No changes to the CY2000
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LDR report are necessary. Refer to agreement 7 in Attachment 3 for the approach to
characterization in the CY2001 LDR report.

. Tank Waste: An errata sheet has been prepared changing the explanatory text to
question 2.11 regarding characterization for each location specific data sheet
concerning DST and SST tank waste. Refer to Attachment 2.

• 222-5; MLLW-03 treatability group: An errata sheet has been prepared changing the
explanatory text to question 2.11 regarding characterization for the location specific
data sheet concerning this waste. Refer to Attachment 2.

. 221-T; MLLW-04B treatability group: An errata sheet has been prepared changing the
explanatory text to question 2. 11 regarding characterization for the location specific
data sheet concerning this waste. Refer to Attachment 2.

• 2706-T RCRA Tank System; LERF/ETF liquid waste treatability group: An errata
sheet has been prepared changing the explanatory text to question 2.11 regarding
characterization for the location specific data sheet concerning this waste. Refer to
Attachment 2.

• T Plant M-91; MLLW-07 treatability group: An errata sheet has been prepared
changing the answer from "yes" to "no" to question 2.11 regarding characterization
for the location specific data sheet concerning this waste. Characterization is not
required for the 6 containers reported on this location specific data sheet. The 6 waste
containers require processing at T Plant. The 6 waste containers reported under this
location specific data sheet will either be relocated to another location specific data
sheet or will be deleted in the CY2001 LDR report. Refer to Attachment 2.

. WRAP; TRUM-CH treatability group: An errata sheet has been prepared changing the
answer to question 2. 11 regarding characterization for the location specific data sheet
concerning this waste. Refer to Attachment 2.

#3-4: Ecology asked for specific schedules and milestones for characterization and
treatment of TRUM waste. It is acceptable for DOE to negotiate these commitments as
part of M-91 negotiations. However, there needs to be some assurance that the
milestones for characterization and treatment of TRUM will be specifically required under
M-91 negotiations. It appears from the text of M-91 that the main focus of this milestone
is to complete the acquisition of new facilities and/or modify existing facilities; however,
specific milestones for characterization and treatment of TRUM waste would be
welcomed.

ni gpitP T]i Spncitinn •

Schedules and milestones will be addressed as part of the M-91 TPA dispute discussions.
No change to the CY2000 LDR report is necessary. Where appropriate, the CY2001
LDR report will make reference to the active M-91 TPA negotiations. Refer to
agreement 7 in Attachment 3 for the approach to characterization in the CY2001 LDR
report.

#3-5: Ecology commented that the milestones that DOE referenced for treatment do not
necessarily provide the specific data for scheduling waste treatment and do not explain
coordination with commitments made in the LDR report. DOE's response did not address
the comment.
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nigputr I7iSnspitinn'

DOE will ensure that TPA negotiations factor in the information contained within the

LDR report. No change to the CY2000 LDR report is necessary. The CY2001 LDR

report will make the appropriate references to TPA milestones.

#3-6: Ecology and DOE need to again have a conversation about the requirements for

generators to characterize their waste. Reference to the Regulatory DQO is acceptable as

a compliance schedule that meets those characterization requirements; however, is it not

acceptable to state that the no further characterization is needed for waste designation

and/or LDR for storage.

iliRpMr 1)iqpnaitinn-

An errata sheet has been prepared changing the answer to question 2.11 regarding

characterization for each location specific data sheet concerning DST and SST tank waste.

Refer to Attachment 2.

TPA CHANGE CONTROL FORM
Ecology would like to engage in detailed conversation with DOE regarding development
of clear, accountable language for characterization and treatment of mixed waste. The
milestones presented are, in general, acceptable, although will need to have additional
language to clarify the commitments. Additional milestones will be needed, as noted
above, to complete the requirements of the Hanford LDR plan and M-26-01K.

niGpitr niSpncitinn-

The TPA change request was proposed as Enclosure 8 to the October 29, 2001, DOE
comment response package (02-RCA-022). The TPA change request proposed 10 interim
milestones. In lieu of finalizing the change request, the proposed interim milestones will

be either incorporated into the CY2000 LDR report or deleted. See below for disposition
of each proposed interim milestone.

M-xx-01
Treat and/or dispose 7,795 m3 of (i.e., pre-treatment volume) mixed, low-level waste

(MLLW).
Proposed date: June 30, 2006.

T]isnutP Digpncitinn:

To be incorporated into Volume 2 of the CY2000 LDR report. Refer to errata sheet in
Attachment 2.

M-xx-02
Propose successor milestones for MLLW treatment and/or disposal for the July 1, 2006

through June 30, 2011, timeframe.
Proposed date: June 30, 2005.
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Dispute i)ispncitinn-

To be incorporated into Volume 2 of the CY2000 LDR report. Refer to errata sheet in

Attachment 2.

M-ax-03
Prepare a draft, detailed strategy for processing legacy and newly generated MLLW

stored in the Central Waste Complex (CWC) update annually

Proposed date: October 31 of each year. First submittal will be in 2002.

1]IS'pl ItP Ny'pnSltlnn'

To be incorporated into Volume 2 of the CY2000 LDR report. Refer to errata sheet in

Attachment 2.

M-xx-04
Provide the updated Waste Management Strategic Plan to Ecology and EPA

Proposed date: December 31 of each year. First submittal will be in 2002.

DiamTrtP 1liqpncitinn

Proposed text deleted because the Waste Management Strategic Plan is not referenced in

the LDR report and does not relate to commitments contained in the report.

M-u-05
Evaluate CWC storage capacity annually and provide a summary report to Ecology and

EPA.
Proposed date: February 28 of each year. First submittal will be in 2002.

Dispute Diannsitinn•

Proposed text deleted because this information duplicates information contained in
Volume 1, Section 4.1.3.

M-u-06
Begin negotiations of the path forward for the 701-A Ventilation Building and the 242-S
and 242-T Evaporators.
Proposed date: January 31, 2005

Dispute nisnnaitinn•

Proposed text deleted because it duplicates text already contained in the Potential Mixed
Waste Table, Volume 1, Appendix C.

M-aa-07
Develop plan on how to fill data gaps and/or acquire the necessary data to make waste
determination for the C855 (CAT) Substation/252 U Transformers, SNF Lead Bricks,
Rad Storage Building/3711 Lead Bricks, and Waste Storage Building/2724 WB
Radiators.
Proposed date: September 30, 2002
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Disn^ ^tP 1]igpncitinn

Proposed text deleted because it duplicates text already contained in the Potential Mixed

Waste Table, Volume 1, Appendix C.

M-xa-08
Initiate TRUSAF deactivation negotiations by 2012 to support the 2014 schedule.

Proposed date: June 30, 2012.

lliarni^ te T7i.Sppsitinn-

Proposed text deleted because this commitment will be incorporated into the Potential
Mixed Waste Table in Volume 1, Appendix C of the CY2001 LDR report. Since
deactivation discussions will address the entire building, reference to TRUSAF will be
changed to the 224-T building. Refer to the beginning of this attachment for the Potential
Mixed Waste Table entry for 224-T.

M-u-09
Characterize, treat and dispose of the majority of the contact-handled MLLW-01 through
MLLW-10 inventory in the CWC. It should be noted that some small volume of MLLW-

01 through MLLW-10 will be in storage at any given time to allow accumulation of
sufficient volumes to support treatment campaigns.
Proposed date: September 30, 2012.

Disnirte nispnsitinn

To be incorporated into Volume 2 of the CY2000 LDR report. See errata sheet in
Attachment 2.
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